OSC Notes for Public Meeting:

CES Environmental Services, Inc. (CES): operated an oil/chemical
reclamation facility

1999: CES began operations
2010: CES files for Bankruptcy Protection (Trustee Assigned)
Thru 2014
e Numerous citizen complaints about facility.
e Vandalism/Theft of facility assets.
e Sporadic cleanup actions by the Trustee/Estate (Actions
dwindled as funds dwindled)
2014 (Mar): Vandalism/Theft occurs that results in the dumping
of contents of 7 roll-off boxes to the ground surface and the
dumping of materials within 2 Tankers Trucks into other storage
vessels/secondary containment. TCEQ/EPA become involved.
TCEQ takes lead and requires actions by the Trustee/Estate.
2014 (July): Vandalism causes spill from Tanker Trailers. Spilled
material carried by storm water into community to the South
(Kingsbury). City of Houston responds and address immediate
spill response issues. TCEQ responds and addresses subsequent
spill cleanup issues on and off-site as well as site stabilization
issues. EPA responds to support TCEQ and addresses site security
issues as well as source and spill sampling (air, water, soil, waste)
2014 (Aug): EPA begins extensive on-site container sampling
activities (Removal Assessment)
e Objective: Obtain data for waste characterization and
disposal purposes
e Haz Waste on Site: Phenols (Cresols), Benzene, Chromium,
Lead
e Misc Chemicals: Various Oil Compounds, Solvents,
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2014 (Sept): EPA begins removal action activities (Removal
Action)
e Objective: Remove all containerized chemicals
e Objective: Cleanup visible spilled material from soil,
concrete/asphalt
e Objective: Address debris and other on-site environmental
concerns as funding allows.
2014 (Sept to Present)

Vacuum Boxes (original): Wastes contained in the original 12 vacuum boxes have been
transferred into DOT vacuum boxes and sent for disposal (Trustee addressed 2 of these vacuum
boxes). All original vacuum box containers have been removed from the site (Trustee gave
boxes to C4 Environmental if they paid for cleaning and provided them with cleaning
certificates). (COMPLETED)

Roll-Off Boxes (original): Wastes contained in original 2 roll-off boxes have been disposed
(Trustee addressed 1 roll-off box). All original roll-off box containers have been removed from
the site (Trustee gave boxes to C4 Environmental if they paid for cleaning and provided them
with cleaning certificates). (COMPLETED)

Frac Tanks (original): Waste removed from the 8 of 12 frac tanks (3 of 12 were originally empty).
Wastes in 1 of the original frac tanks (FT1004) has not been addressed as the disposal company
is unable to receive the waste due to odor. On-site treatment with off-site disposal for the
material is expected in late February or early March. 4 emptied frac tanks have been released
to the owners (1 to Dynamic Rental, 3 to Dana Transport). The remaining frac tanks will remain
on-site for anticipated cleanup operation waste storage (4 CES, 4 Dana Transport).
Aboveground Storage Tanks (ASTs): Liquids and sludge have been removed from 18 of 20 Steel
ASTs. 2 Steel ASTs and 3 Poly Tanks remain to be addressed. The 2 Steel ASTs are awaiting
disposal facility waste acceptance and sludge removal. The 3 Poly Tanks will be addressed with
the drums/totes/miscellaneous containers.

Waste Water Treatment Tanks (WWTT): Liquids have been removed from 12 of 20 WWTTs (2 of
20 are empty). 2 of the 20 contained only sludge. 4 of the 20 tanks with liquids will be handled
with the drums/totes/miscellaneous containers. Sludge removal from the WWTT’s expected to
begin the week of February 16. Initial liquid/solids removal within the secondary containment
for the WWTT’s has been substantially completed but will require additional and periodic
cleanup due to rainfall into the building as well as drips/leaks from cleanup operations.
Totes/Drums/Vats/Misc Containers: Empty containers have been segregated for cleaning
(pressure washing). Full/Partially Full containers have been sampled, field characterized and
currently being segregated into appropriate waste streams to be bulked, sampled, and properly
containerized for disposal. There are approximately 8 poly tanks, 2 Vats, and 150 totes/drums
with materials to be addressed. Additionally, there are approximately 166 RCRA empty
totes/drums to be addressed.

Removal of Contaminated Sediments/Solids: General cleaning of visibly contaminated areas
causing sheens has been completed. The cleaning of stained areas will continue to the extent
possible but is not a high priority unless it is causing a sheen on the storm water. Silt barriers
and oil absorbent boom are in place to reduce sediment and hydrocarbon releases to storm
water drains during a rain event.




e lLoading Bays (Main Warehouse): The bays and warehouse trenches have been cleared of debris
and chemical wastes to the extent possible;

e C(Cleaning Bay (Truck Cleaning Area): The bays have been cleaned and sludge removed from
trenches leading to sump. This area will be used for container cleaning activities, as necessary.

e Storm Water Management: This activity continues as rainfall occurs. Storm water is being
allowed to drain from the site through silt barriers and absorbent boom. The southern portion
of the facility currently remains diked which disrupts cleanup operations after a rain event. The
site usually inundated with storm water during a rain event. A one inch rainfall adds
approximately 180,000 gallons of water on the facility where 60000 drains to the northern
portion of the facility and 120,000 drains to the southern portion of the facility where it is
currently diked. Eventually, this will be opened up to allow normal storm water runoff to occur.
The City of Houston sanitary sewer currently remains an option for questionable storm water
issues should the need arise.

e Waste Piles (Southern Portion of Facility): Trustee removed wastes dumped to the ground in
March 2014 due to the theft of 7 roll-off boxes. An additional debris pile exists that is
associated with the construction of the berm around the southern portion of the facility.

e Lab Chemicals/Company Profile Samples: Trustee consolidated and disposed; (COMPLETED)

e Bulk Process Chemicals: Trustee collected and disposed; (COMPLETED)

WASTES DISPOSED TO DATE:

Lonestar Ecology LLC: 246,900 gallons
EcoServe 118,000 gallons

Veolia ES 200 cubic yards

US Ecology 30 cubic yards

Republic 115 cubic yards direct landfill
Republic 14,200 gallons for solidification

EPA Generated Cleanup Wastes/Containers Located On-Site:

Roll-Off Boxes:

Number Status

OT 25563 Sand Trench Residue

OT 25480 Fine material, soil sand from North Pond Asphalt
OT 25160 Sand from Warehouse

OT 25452 Sand from Warehouse

OT 25319 Debris (ADS Hose, Wood,Pails, Plastic, PPE)
OT 25134 Debris ( Pails, PPE, Wood)

OT 25337 Empty

OT 25474 Empty

Vacuum Boxes:



Number Status
VB 2564 Sludge from WWT Area
VB 25318 Sludge ST 2
VB 25306 SludgeST2,ST5
VB 25302 Sludge NT3,NT5, NT6,ST8
VB 2501 Sludge NT3,NT5, NT6,ST8
VB 25278 Sludge NT9,NT10,NT 11
VB 25226 Sludge ST 3,ST5,ST7
VB 25348 Sludge ST5
VB A 0825097 Sludge ST 5
VB A 785 Sludge ST 5
VB 25206 Sludge ST 5
VB 25274 Sludge ST 5
VB 25341 Sludge ST 8
VB 25251 Sludge ST 8
VB 25322 Sludge ST 8
VB 25287 Sludge NT7
VB 25333 Sludge NT8
VBDW 25196 Sludge NT8
VB 25146 Empty
VB 25281 Empty
VB 25343 Empty
VB 25315 Empty
Frac Tanks:
Number Status
FT 1001 Full (Approved for Disposal)
FT 1004 Full (Finalizing Approvals Treatment/Disposal)
FT 1002 Empty (Will be used as Treatment Tank for FT1004)
FT 215012 Full (Analysis Pending)
FT 30335 5,060 Gallons
FT 5180 Empty (Some residual sludge)
FT 33527 Empty-Cleaned
FT 30338 Empty-Cleaned
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